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 Engineering Services 
 City of Frisco, Texas 
 

 

 

Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager 
  Paul Knippel, P.E., Director of Engineering Services 

Elizabeth Metting, P.E., Asst. Director/City Engineer 
 
From:  Jason Brodigan, P.E., Senior Civil Engineer 
 
Date:  June 15, 2010 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number 3 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and 
Mario Sinacola & Sons Excavating, Inc., for the construction of 
Teel Parkway (Eldorado Pkwy to Panther Creek Pkwy).     

 

 
Action Requested:   City Council consideration and approval of authorization for the 
City Manager to execute Change Order Number 3 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and Mario Sinacola & 
Sons Excavating, Inc. (Sinacola), of Frisco, Texas, increasing the contract by $12,244, 
for the construction of Teel Parkway (Eldorado Pkwy to Panther Creek Pkwy).  
 
Background Information:   The project is for the construction of two northbound 
lanes of Teel Parkway from Eldorado Parkway to Freestone.  Upon completion, Teel 
Parkway will be completed as a four lane roadway from south of Lebanon Road to 
north of Panther Creek Parkway with a median that will accommodate future 
expansion to six lanes.  The project also includes landscaping, irrigation, sidewalks 
and illumination from Eldorado Parkway to Panther Creek Parkway, a distance of 
approximately 4500 feet. 
 
Previous Council Action: 
 
October 6, 2009 – Award of the $584,209.60 bid for the Teel Parkway project.   
 
February 2, 2010 – Approved Change Order 1 to add SW3P and Rock Riprap items 
identified in the plans but erroneously omitted from the bid proposal, and revised the 
irrigation plans.  Change Order Number 1 increased the contract amount by $22,877 
to a total contract amount of $607,086.60.  
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April 6, 2010 – Approved Change Order Number 2 which added a left turn lane and 
median opening requested by the property owner north of Eldorado Parkway, 
additional water line, and boring the electrical service needed for the irrigation 
system. Change Order Number 2 increased the contract amount by $37,848.20 to a 
total contract amount of $644,934.80.  
 
Change Order Number 3 includes additional work to connect the irrigation system to 
the existing water line, the addition of an electrical service, and the addition of Curlex 
for erosion control.  The additional work to connect the irrigation system to the 
existing water line is necessary because the existing water line is not located at the 
location shown on the plans.  To access the water line, the contractor will be required 
to remove a panel of concrete pavement, pothole the line, and extend the water line 
to a point where the irrigation can be tied in correctly.  An arrowboard is included for 
traffic safety for the time period in which the work will be completed.  An additional 
electrical service is needed because CoServ Electric required two separate electrical 
connections for irrigation and lighting.  Only one connection to run both systems was 
included in the plans, but the systems run on different voltage ratings.  Finally, Curlex 
is being added for erosion control.  This item was erroneously omitted from the plans.  
If approved, Change Order Number 3 would increase the contract by $12,244 to a 
total contract amount of $657,178.80. 

 
Alternatives:  The City Council could consider the following alternatives: 

• Authorize the City Manager to execute Change Order Number 3 
• Send back to staff with direction 

 
Financial Considerations:  Change Order Number 3 will be funded through 2006 
General Obligation Bonds.   

 
Legal Review:  Not Applicable. 

 
Supporting Documents:  Supporting documents include the following items: 

• Location Map 
• Copy of Change Order Number 3 

 
Staff Recommendation:  Staff recommends authorizing the City Manager to 
execute Change Order Number 3.  Staff will be available during the meeting to 
address City Council’s questions relating to this agenda item. 


